
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/02/2004

ESTIMATE SUMMARY 14:22:22

CONTID: C13713 ESTIMATE NO: 0008 PROG 1999

PCN: 13713-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY02 Regionwide Striping PERCENT TIME:

PROJECT NO: C R200-113

FY02 Regionwide Striping

NAME OF ROAD: 99

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

KOLBE STRIPING INCORPORATED PAY PERIOD ENDING 05/31/2004 DATE TIME STARTED 04/15/2002

550 TOPEKA WAY DATE LET 01/17/2002 DATE WORK BEGAN

DATE AWARDED 01/18/2002 DATE TIME STOPPED 11/27/2002

DATE CONTRACT EXECUTED 02/05/2002 DATE ACCEPTED 11/27/2002

CASTLE ROCK CO 80104 303/688-9516 DATE NOTICE TO PROCEED 04/15/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,195,979.65 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,725,742.00 NON-PARTICIPATING 55,884.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 30,794.31

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

113.04

130.0 TIME ALLOW:

ORIG TIME ALLOW:

115 WORK DAYS

WORK DAYS90

99.11%

19,475.00

55,884.00

55,884.00

86,678.31

$

$

$

$

0.00

2,176,504.65

2,176,504.65

0.00

2,176,504.65

-1,000.00

0.00

2,175,504.65

0.00

AMOUNT DUE 2,175,504.65 86,678.31

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 86,678.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13713-BID ESTIMATE RUN 06/02/2004

PROJECT: C R200-113 ESTIMATE NO: 0008 14:22:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 141,179.000 141,179.000

SF 0.000 0.00

0.35000 141,179.000 49,412.65

202-00250

0010 MOBILIZATION 1.000 1.000

L S 0.000 0.00

1,000.00000 1.000 1,000.00

626-00000

0015 EPOXY PAVEMENT MARKING 61,766.000 61,584.000

GAL 182.000 6,006.00

33.00000 61,766.000 2,038,278.00

627-00005

0020 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 3,939.000 3,938.000

SF 1.000 8.00

8.00000 3,939.000 31,512.00

627-01000

0025 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

2,544.000 552.000

SF 1,992.000 15,936.00

8.00000 2,544.000 20,352.00

627-30410

0030 FLAGGING 0.000 0.000

HOUR 0.000 0.00

15.00000 0.000 0.00

630-00000

0035 TRAFFIC CONTROL MANAGEMENT 11.000 0.000

DAY 11.000 5,500.00

500.00000 11.000 5,500.00

630-00012

0040 FLAGGING STATION LIGHT 2.000 0.000

EACH 0.000 0.00

75.00000 0.000 0.00

630-80305

0045 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

630-80341

0050 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 72.000 64.800

EACH -44.800 -896.00

20.00000 20.000 400.00

630-80342

0055 PORTABLE MESSAGE SIGN PANEL 3.000 0.900

EACH 1.100 220.00

200.00000 2.000 400.00

630-80355
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PCN: 13713-BID ESTIMATE RUN 06/02/2004

PROJECT: C R200-113 ESTIMATE NO: 0008 14:22:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.300 2.700

EACH -0.700 -140.00

200.00000 2.000 400.00

630-80358

0065 TRAFFIC CONE 100.000 0.000

EACH 100.000 500.00

5.00000 100.000 500.00

630-80380

0070 MOBILE PAVEMENT MARKING ZONE 115.000 0.000

DAY 115.000 28,750.00

250.00000 115.000 28,750.00

630-80520

0075 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0080 F/A OJT PILOT 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0085 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

CAT 0200 $55,884.00 2,176,504.65CURRENT AMT 2,195,979.65 $$

PROJECT TOTAL 55,884.00 $ 2,176,504.65CURRENT AMT 2,195,979.65 $$


